Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date: 06/09/2014
Page 1 of 8

Pay Period:

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 382 Days
Percent Time: 34.32
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,040,203.02 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $39,665,091.56

Percent Complete 19.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,040,203.02 $46,257,752.60 $39,665,091.56 20.73% $1,051,519.06

Chief Engineer

05/01/2014
to 05/31/2014
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Georgia
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Estimate Summary By Project

Estimate Number: 0012

Pay Period:

Date: 06/09/2014
Page 2 of 8

05/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

122110-

SR 17 - RDWY IMPROVEMENTS

EDS00-0545-00(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$7,881,704.63
$1,970,426.25
$9,852,130.88
$522,980.58
$10,375,111.46

$10,375,111.46

Prev to Date

$7,350,521.78
$1,837,630.56
$9,188,152.34

$135,440.06

$9,323,592.40

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$9,323,592.40

Total Payable:

This Estimate

$531,182.85
$132,795.69
$663,978.54
$387,540.52
$1,051,519.06
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,051,519.06



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0012

Date: 06/09/2014
Page 3 of 8

Pay Period: 05/01/2014
to 05/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 415
299089.180 .021
436 $6,280.87 $130,402.88
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 213.331
50.000 2.292
215.623 $114.60 $10,781.15
0290 163-0240 MULCH TN 3,779.000 1,540.942
135.000 132.397
1,673.339 $17,873.60 $225,900.77
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 1,327.875
14.000 764.000
2,091.875 $10,696.00 $29,286.25
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 72.750
/SAND BAGS 344.990 9.000
81.750 $3,104.91 $28,202.93
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 14,499.000
RAW CHECK DAM 2.500 336.750
14,835.750 $841.88 $37,089.38
0355 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 22,800.000 52.000
0.250 15.000
67.000 $3.75 $16.75
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 5,784.000
0.350 1,391.000
7,175.000 $486.85 $2,511.25
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 1,590.000
0.350 451.000
2,041.000 $157.85 $714.35



Rpt-ID: RCPESPRJ

Georgia

Date: 06/09/2014

User: krender Department of Transportation Page 4 of 8
Estimate Summary By Project
Contract ID: B14446-13-000-0 Estimate Number: 0012 Pay Period: 05/01/2014
to 05/31/2014
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 20.000
803.630 2.000
22.000 $1,607.26 $17,679.86
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 11.000
200.000 1.000
12.000 $200.00 $2,400.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 88,509.000
2.550 1,476.750
89,985.750 $3,765.71 $229,463.66
0425 201-1500 CLEARING & GRUBBING - LS 1.000 .835
3957430.110 .015
.850 $59,361.45 $3,363,815.59
EDS00-0545-00(020)
0435 207-0203 FOUND BKFILL MATL, TP Il CcY 4,600.000 2,810.221
36.200 494.540
3,304.761 $17,902.35 $119,632.35
0500 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 5,400.000 1,489.361
24.480 351.982
1,841.343 $8,616.52 $45,076.08
0505 441-0303 CONC SPILLWAY, TP 3 EA 52.000 .000
1510.380 2.000
2.000 $3,020.76 $3,020.76
0545 500-3101 CLASS A CONCRETE CcY 8,100.000 5,101.972
244.100 484.495
5,586.467 $118,265.23 $1,363,656.59
0560 511-1000 BAR REINF STEEL LB 848,700.000 544,490.980
0.550 59,771.110
604,262.090 $32,874.11 $332,344.15



Rpt-ID: RCPESPRJ Georgia Date: 06/09/2014
User: krender Department of Transportation Page 5 of 8
Estimate Summary By Project
Contract ID: B14446-13-000-0 Estimate Number: 0012 Pay Period: 05/01/2014
to 05/31/2014
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0745 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 5,000.000 2,224.349
33.670 143.111
2,367.460 $4,818.55 $79,712.38
0750 603-7000 PLASTIC FILTER FABRIC SY 35,100.000 2,705.374
2.480 143.111
2,848.485 $354.92 $7,064.24
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 13.000
600.000 .000
13.000 $.00 $7,800.00
4FTX16 FT
0930 700-6910 PERMANENT GRASSING AC 202.000 9.757
575.000 3.060
12.817 $1,759.50 $7,369.78
0935 700-7000 AGRICULTURAL LIME TN 403.000 11.260
100.000 3.300
14.560 $330.00 $1,456.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 27.664
375.000 .830
28.494 $311.25 $10,685.25
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 41,988.412
0.650 11,704.333
53,692.745 $7,607.82 $34,900.28
0951 719-1000 SILT FILTER BAG EA 40.000 9.000
521.930 2.000
11.000 $1,043.86 $5,741.23
Category Amount: $301,399.60 $6,096,723.91



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0012

Date: 06/09/2014
Page 6 of 8

Pay Period: 05/01/2014
to 05/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,380.000
56.880 .000
2,380.000 $.00 $135,374.40
1
Category Amount: $0.00 $149,139.36
Category Number: (0050 BRIDGE NO. 1LT.
1003 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 289.000 .000
133.520 .000
.000 $.00 $0.00
1LT
1005 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 2,064.000 .000
139.270 .000
.000 $.00 $0.00
1LT
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92
Category Amount: $0.00 $112,104.92
Category Number: (0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
1085 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 298.000 .000
132.850 .000
.000 $.00 $0.00
1RT
1095 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,983.000 .000
139.970 .000
.000 $.00 $0.00

1RT



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14446-13-000-0

Estimate Number:

Department of Transportation
Estimate Summary By Project

0012

Date: 06/09/2014

Page 7 of 8

Pay Period: 05/01/2014
to 05/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
Category Amount: $0.00 $112,541.92
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 185.000
195.950 .000
185.000 $.00 $36,250.75
STEEL, 16 IN DIA, 0.250 IN THK
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,176.000
53.130 .000
3,176.000 $.00 $168,740.88
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
1185 670-1080 WATER MAIN, 8 IN LF 2,226.000 1,436.000
29.190 744.000
2,180.000 $21,717.36 $63,634.20
1190 670-1120 WATER MAIN, 12 IN LF 2,124.000 1,667.000
34.520 344.000
2,011.000 $11,874.88 $69,419.72
1195 670-2060 GATE VALVE, 6 IN EA 4.000 3.000
798.310 1.000
4.000 $798.31 $3,193.24
1205 670-2120 GATE VALVE, 12 IN EA 3.000 2.000
2128.640 1.000
3.000 $2,128.64 $6,385.92



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0012

Date: 06/09/2014
Page 8 of 8

Pay Period: 05/01/2014
to 05/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1210 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 3.000 2.000
3380.900 1.000
3.000 $3,380.90 $10,142.70
1215 670-4000 FIRE HYDRANT EA 3.000 2.000
2906.540 1.000
3.000 $2,906.54 $8,719.62
1226 670-7000 STEEL CASING - LF 409.000 279.000
86.630 100.000
379.000 $8,663.00 $32,832.77
16 IN
Category Amount: $51,469.63 $407,332.30
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: 0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 435,617.000
2.410 129,091.000
564,708.000 $311,109.31 $1,360,946.28
Category Amount: $311,109.31 $1,360,946.28

Project Total Amount: $663,978.54

$9,852,130.88



